
 
 

N00204.AR.004526
NAS PENSACOLA

5090.3a
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SIGNED EXTENSION OF CALENDAR YEAR 2013 FOR SITE MANAGEMENT PLAN
DEADLINES EXTENSION NUMBER 2013-07 NAS PENSACOLA FL
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DEPARTMENT OF THE NAVY 
Naval Facilities Engineering Command Southeast 

Jacksonville, FL 32212-0030 

Memorandum for the file 

Date: 	June 21, 2013 

Subject: Extension of Calendar Year 2012 NAS Pensacola Site Management Plan (SMP) 
Deadlines, Extension Number 2013-07. 

From: 	Patty Marajh—Whittemore, Navy 
David Grabka, FDEP 
Tim Woolheater, USEPA Region 4 

To: 	File 

In accordance with Part XXIII of the October 23, 1990, Federal Facilities Agreement, deadlines 

established in the SMP may be extended pursuant to part XXIV. Below is a request for extending a 

deadline date in accordance with Part XXIV, paragraph A.1-4 as agreed to by the parties and is extended 

in accordance with paragraph E. The change recorded in this memo will be reflected in the calendar year 

2013 Final SMP. 

1. OU/SITE Number & Description : Operable Unit (OU) 2 Sites 11, 12, 25, 26, 27 and 30.  

2. Deadline or schedule being extended: Submittal of the Draft Feasibility Study Addendum/Draft 

Proposed Plan for OU 2, Sites 11, 12, 25, 26, 27 and 30, Naval Air Station (NAS) Pensacola,  

Pensacola, Florida.  

3. Length of extension/new deadline: 62-day extension for submitting the Draft Feasibility Study 

Addendum/Draft Proposed Plan from June 30, 2013 to August 31, 2013.  

4. Good Cause 

Force Majeure 

Another Parties Failure 

Dispute Resolution 

❑ Delay caused by extension granted for other deadline 

El Events or series of events mutually agreed to by the Parties 

5. Brief description/Explanation of cause: 



Patty Marajh — Whittemore 
Remedial Project Manager 

VFAC SE 

On April 8, 2013, the Navy submitted a request for extension letter to enable the Navy contractor 

to commence fieldwork activities associated with the verification and enhancement of additional 

soil cover over Site 11 within Operable Unit 2 (0U2). 

These activities were previously expected to commence during May 2013, however delays have 

been experienced in the finalization of a Memorandum of Understanding (MOU) required by the 

Naval Sea Systems Command Detachment,Radiological Affairs Support Office (RASO). 

Remaining activities to be conducted prior to preparation and submittal of the Draft Feasibility 

Addendum/Draft Proposed Plans for Site 11 include field measurement of existing soil cover 

thickness at each grid node and centerpoint with worker protection screening; preparation of 

engineering drawings to denote cuts and fills, preparation of cost estimates for import, 

placement and grading of soil cover and inclusion of this information in the Draft Feasibility 

Study Addendum/Proposed Plan for Site 11. 

This milestone extension will also affect the deadlines for submittal of future documents. A 

revised milestone schedule that reflects the milestone extension is included. 
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Date 

.27 IS 	imely 	4-"<od Cause 
David Grabk: 	 Dat 
Remedial Project Manager 
Florida Department of Environmental Protection 

Timely 	Good Cause 
Tim Woolheater 
	

Date 
Remedial Project Manager 
USEPA, Region 4 




